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I-90/Grant Co Line to SR 21 - Paving

Project Information Project Milestones

PIN: 609019V As of Date: July 2014 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Eastern Regional Admin: K. Metcalf : .
State Route: 1-90 ‘ Project Definition Complete‘ ‘ Q22013 ‘ ‘
Current Status: Construction Legislative Districts: 09 ‘ Preliminary Engineering Start‘ ‘ Q32013 ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ Q32013 ‘ ‘
Asphalt concrete pavement requires rehabilitation on a 10 to 15-year cycle to preserve the ‘ Right of Way Complete‘ ‘ ‘ ‘
roadway structure and the public investment in highways. Rehabilitation with a hot mix asphalt i
pavement application shall be accomplished over this section of roadway. The basic safety ‘ Contract Advemsement‘ ‘ Q32013 ‘ ‘
features within the project limits shall be upgraded to maintain safe highway operations. ‘ Operationally Complete ‘ ‘ 042014 ‘ ‘
Contractor
Award Amount: Project Cost Summary ($ in Thousands)
‘ Leg. Initial ‘ Current Leg. Current Approved
Project Status Budget Budget Cost
Anticipated Project Benefits | Preliminary Engineering | $0 $0 | $42 |
| Right of Way | $0 | $0 | $0 |
| Construction | $0 | $0 | $6,170 |
| Total | $0 | $0 | se212 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $42 $42
Right of Way $0 $0 $0 $0
Construction $0 $0 $6,170 $6,170
Total $0 $0 $6,212 $6,212

Project Web Site: http://www.wsdot.wa.gov/Projects/I90/GrantCoLnSR21/

Change Orders Web Site:

Page 1



